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Town of Lyons, Colorado
Board of Trustees
BOT Agenda Cover Sheet
Agenda Item No: XI.2
Meeting Date:  June 5, 2023

TO: Mayor Rogin and Members of the Board of Trustees

FROM: Aaron Caplan, Director of Utilities, Engineering and Building

DATE: May 30, 2023

ITEM: Resolution 2023-35 – A Resolution of the Town of Lyons, 
Colorado Awarding a Construction Agreement with Mountain 
Constructors for Broadway Utility Undergrounding Conduit 
Installation, Project 23-BROADWAYUTIL-01

                                                                                                                                                    ______

_____ ORDINANCE
__X__ MOTION / RESOLUTION
_____ INFORMATION

                                                                                                                                                                

I.  REQUEST OR ISSUE:
This resolution awards a construction agreement with Mountain Constructors, Inc for the 
Broadway Utility Undergrounding Conduit Installation Project. The town staff is 
recommending a total award of $194,000.

II. RECOMMENDED ACTION / NEXT STEP:   Approve Resolution 2023-36.

III.        FISCAL  IMPACTS: Phase I expenses, $115,500, will be covered using funds budgeted
for capital improvements in 2023 from the Electric Fund. Phase II, $78,500, if it is able
to move forward, would be funded by a combination of private property owners and
require an additional allocation of the Electric Fund Balance.

IV. BACKGROUND  INFORMATION: The work is divided into two phases. Phase I consists
of installing the conduit that will carry the primary electrical lines and the primary
communications lines. The Town is needing to get this work completed as soon as
possible so that the work is completed before the start of the Broadway Multimodal Path
Project. Phase II of this work is installing the service conduits to each individual business
and residence. Phase II Notice to Proceed is dependent on the Town obtaining
agreements from the property owners. Given this uncertainty, Phase II could be delayed
up to 90 days or removed from the contract if the Town is unable to move forward with
the work.

The Town of Lyons is working on upgrading its electrical distribution infrastructure. This
includes moving overhead power lines underground to help reduce the frequency of
outages and reduce wildfire risk. The power lines along Broadway will be more difficult
and disruptive to underground after the Broadway Multimodal project is completed later
this year. The Broadway Multimodal project will add additional paved parking along
Broadway Avenue, concrete sidewalk, curb, and gutter, and the existing gravel frontage
road will be paved with asphalt. If the conduit are not installed before the Broadway
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multimodal project, then the undergrounding could not occur later without some
disturbance to all of these improvements.

This contract is for installing the underground conduits only. The Town’s electrical
contractor, N-Line, will do the electrical cable work. The two communications companies
that also utilize the power poles, CenturyLink and Lyons Communications, have agreed to
underground their cables at the same time as this project.

For phase II Town staff have reached out to all of the building owners to see if they are
interested in having their services undergrounded and most of them are. The Town has
discussed paying for half of the cost of the individual services and the property owners
being responsible for the other half of the cost. The Revolving Loan Fund is available to
the property owners for this service installation.

Again, the reason for the phasing is that phase I has some urgency to get accomplished
before or during the Broadway Multimodal project. Phase II depends on individual private
property owners deciding if they would like to move forward with undergrounding their
service lines. Property owners need to know the cost before they can decide if they want to
move forward with their portion of the funding requirements for phase II.

The contract does document that phase II of the project is not yet authorized and therefore
might not happen. Contractors proposed costs knowing this and that if phase II does
happen it would be at some point in the future.

V. LEGAL ISSUES:
None

VI.  CONFLICTS OR ENVIRONMENTAL ISSUES:
None

VII. SUMMARY AND ALTERNATIVES:
The alternative is to not perform the project.

PROPOSED MOTION: 

“I move to approve Resolution 2023-35, A Resolution of the Town of 
Lyons, Colorado Awarding and Approving a Construction Agreement 
with Mountain Constructors for the Broadway Utility Undergrounding 
Conduit Installation Project.”




