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Town of Lyons, Colorado
Board of Trustees
BOT Agenda Cover Sheet
Agenda Item No: VIII - 1
Meeting Date:  October 21, 2019

TO: Mayor Sullivan and Members of Board of Trustees

FROM: Erika Archer, Grant Manager

DATE: October 16, 2019

ITEM: Resolution 2019-119 – A Resolution of the Town of Lyons, Colorado
Approving a Second Amendment to the Construction Agreement 
with CGRS, Inc. for the Eastern Corridor Utilities Project 

                                                                                                                                                    ______

___ ORDINANCE
_X_ MOTION / RESOLUTION
___ INFORMATION

                                                                                                                                                                

I. REQUEST OR ISSUE:

This resolution approves an Amendment authorizing an additional $15,838.81 to the Eastern 
Corridor Utilities construction contract with CGRS, Inc. for the purpose of adding a PLC and 
Cellular Modem to the Eastern Corridor Lift Station Monitoring Panel and a Pressure Relief 
Valve in PRV 7. This addition of work is necessary in order to protect the downstream 
distribution piping.

II. RECOMMENDED ACTION / NEXT STEP:

Approve Resolution 2019-119.

III. FISCAL IMPACTS:

Funding for this expense is eligible for reimbursement through CDBG-DR (Boulder 
Collaborative): INF 00021 – EDA Match – Eastern Corridor Utilities.

Not related directly to this amendment, but as stated in the previous Amendment 1: the Town 
continues to anticipate a deduction from the CGRS (Contractor) contract amount due to use of 
two existing lines under Highway 36 and Highway 66.

IV. BACKGROUND INFORMATION:  

The sewer system is a new installation to serve the eastern corridor development area and 
includes the design and construction of a new lift station connecting approximately 3400 linear
feet of 4” force main which ties into the existing wastewater collection system.  The project 
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also includes a water system that connects to the existing 12-inch water main running through 
the corridor.  The water system components include three pressure reducing valves (PRV) in 
vaults with connections to the existing water main allowing for points of connection for the 
distribution system to be expanded by others.  This project is necessary in order to increase 
the size of the Town’s commercial/non-residential sector in order to provide adequate services
to its population, especially since the 2013 Flood, which had severe economic impacts to the 
Town. In addition, this project connects the new Public Works Facility to water and sewer, 
allowing it to be occupied. 

Funding for the project is as follows:

 Economic Development Administration - $768,358
 CDBG-DR (INF-00021) - $1,308,609 (This is in process of being increased to 

$2,244,520 with the forthcoming IGA, expected this month.)

The Town competitively procured and entered into a Construction Agreement with CGRS Inc.,
(Project Number 05-01-05734), dated May 8, 2019 for $1,989,995 for the Eastern Corridor
Utilities Project. 

Change Order 2: On July 31, 2019, JVA (Design Engineer) sent Proposal Request 2 (PR2) to 
CGRS Inc. for the revision of one bid item to the contract. Line Item 55 of the contractor’s bid, 
the “East Corridor Monitor Panel”, was revised to include an additional PLC and a Red Lion 
Cellular Modem, Model #SN/RAM-6901. These items are necessary for the remote monitoring
and for a fully functional Eastern Corridor Lift Station monitoring panel.

Change Order 3: On October 2, 2019, JVA sent Proposal Request 4 (PR 4) to CGRS Inc. 
(Contractor) for the addition of one work item to the project scope for the purpose of adding a 
pressure relief valve to the pressure reducing valve in PRV 7. This addition of work has been 
recommended to protect the downstream distribution piping prior to the full development of 
the Eastern Corridor. It is recommended to reduce surge events and help protect the piping 
and equipment within the Public Works Building against high pressures in the event of the 
failure of PRV 7. The Town requested the addition of this relief valve in order to mitigate risk 
of damage to piping and taps within the Public Works Building in the event of a failure of PRV 
7.

The Proposals returned by CGRS were deemed reasonable and necessary by JVA. This 
Amendment authorizes this work.

IV. LEGAL ISSUES:  

None.

VI.  CONFLICTS OR ENVIRONMENTAL ISSUES:

None.

VII. SUMMARY AND ALTERNATIVES:
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The alternative to adding these bid items is to not add them. This puts the Town at

VIII. PROPOSED MOTION:

“I move to approve Resolution 2019-119, a Resolution of the Town of Lyons, Colorado 
Approving a Second Amendment to the Construction Agreement with CGRS, Inc. for the 
Eastern Corridor Utilities Project 

Attachments:

 Change Orders 2 & 3




