

Backup Power for Public Works Building

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner's Project No: _____

Project: **Backup Power Project Public Works Generator**

As described in the Invitation for Bids, Bid No. 21-BUPP-01

Contractor: Southpaw Electric Corporation

4433 NE County Line Road

Erie, CO 80516

Contract For: **Backup Power for public works building**

Contract Date: July 23, 2021

Date of Substantial Completion: January 14, 2022

This Certificate of Substantial Completion applies to all Work under the Contract Documents except for the following specified parts thereof:

The Work to which this Certificate applies has been inspected by authorized representatives of the Owner, Contractor and Engineer, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on Date of Substantial Completion

A list of items to be completed or corrected may be attached hereto. This list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of the Contractor to complete the Work in accordance with the Contract Documents.

The items in the list shall be completed or corrected by the Contractor within 30 days of the above date of Substantial Completion.

To be effective, this form must be signed by the Owner, the Engineer, and the Contractor.

Victoria Simonsen

Mar 15, 2022

Owner

Date

Chris Jain

Mar 17, 2022

Engineer:

Date

Robert Rankin

Mar 17, 2022

Contractor:

Date

Signature: Victoria Simonsen
Victoria Simonsen (Mar 15, 2022 10:55 MDT)
Email: vsimonsen@townoflyons.com

Signature: Christopher Jain
Christopher Jain (Mar 17, 2022 08:51 MDT)
Email: chris.jain@murraysmith.us

Signature: ROBERT RANKIN
ROBERT RANKIN (Mar 17, 2022 09:46 MDT)
Email: rob@southpawelectric.com












Cert of Subst Completion_Southpaw.BUPP

Final Audit Report

2022-03-17

Created:	2022-03-15
By:	Tracy Sanders (tsanders@townoflyons.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAZdKTnuMAjzW-IBP4toy8CWiyElprNS64

"Cert of Subst Completion_Southpaw.BUPP" History

-  Document created by Tracy Sanders (tsanders@townoflyons.com)
2022-03-15 - 4:46:34 PM GMT- IP address: 65.113.159.10
-  Document emailed to Victoria Simonsen (vsimonsen@townoflyons.com) for signature
2022-03-15 - 4:47:07 PM GMT
-  Email viewed by Victoria Simonsen (vsimonsen@townoflyons.com)
2022-03-15 - 4:54:57 PM GMT- IP address: 65.113.159.10
-  Document e-signed by Victoria Simonsen (vsimonsen@townoflyons.com)
Signature Date: 2022-03-15 - 4:55:20 PM GMT - Time Source: server- IP address: 65.113.159.10
-  Document emailed to Christopher Jain (chris.jain@murraysmith.us) for signature
2022-03-15 - 4:55:21 PM GMT
-  Email viewed by Christopher Jain (chris.jain@murraysmith.us)
2022-03-15 - 8:30:51 PM GMT- IP address: 207.173.180.34
-  Document e-signed by Christopher Jain (chris.jain@murraysmith.us)
Signature Date: 2022-03-17 - 2:51:34 PM GMT - Time Source: server- IP address: 24.8.82.180
-  Document emailed to ROBERT RANKIN (rob@southpawelectric.com) for signature
2022-03-17 - 2:51:35 PM GMT
-  Email viewed by ROBERT RANKIN (rob@southpawelectric.com)
2022-03-17 - 3:01:58 PM GMT- IP address: 104.28.97.84
-  Document e-signed by ROBERT RANKIN (rob@southpawelectric.com)
Signature Date: 2022-03-17 - 3:46:34 PM GMT - Time Source: server- IP address: 24.128.110.78
-  Agreement completed.
2022-03-17 - 3:46:34 PM GMT